Ministry Division: Ministry of water Resources
Agency: Department of Bangladesh Haor and Wetlands Development
Procuring Entity name and code: Director General

Annual Procurement plan 2022-2023

Goods

Budget: Revenue

Tota}

R . . . Signing R Time for
Package Description of . . Procurement Oo::.u.n. Source of | Estd Cost Time code for _=<_8.\ Tender Tender Approval to J»nc.:: of :.:.a to Completio
Procurement Unit Quantity approving . Process Advertise . X ion of . Contract
No Method& Type . Funds in lakh TK opening Evaluation | Award Contrac " nof
Package authority - Teader : Award Signatur
t e coatract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
GR P p Planned dates 08-01-2023 16-01-2023 16-01-2023
-1 urchase o
Computer Nos i RFQ DG GOB 1.00 Planned days
Actual dates
Planned dates 05-09-2022 14-09-2022 14-09-2022
GR-2 Purchase of TV Nos As per need DPM/RFQ DG GOB 1.50 Planned days
Actual dates
Purchase of AC Planned dates 23-01- 2023 31-01-2023 31-01-2023
GR-3 Nos AC2 RFQ DG GOB 250 Planned days )
Actual dates
cra | Purchase of Electricat Electrie Planned dates | 30-01-2023 | 07022023 | 07-02-2023
- . ectrica
Equipment Nos. Equipment DPM/RFQ DG GOB 150 Planned days
Actual dates
Purchase of Planned Dates | 05-02-2023 13-02-2023 13-02-2023
GRs | Furniturefor Head ) o | 4¢ perneed | DPM/RFQ DG GoB 2.00 Planned days
office and regional
office Actual dates
Planned dates 20-02-2023 28-02-2023 28-02-2023
GR-6 Purchase of Software Nos. As per need RFQ DG GOB 3.00 Planned days
Actual dates
N Planned dates 03-4-2023 12-04-2023 12-04-2023
GR-7 Purchase of Software s As per need RFQ DG GOB 2.00 Planned days
Actual dates
Printing of ) Planned dates | 15-11-2022 23-11-2022 23-11-2022
GR-8 | Calendar/Desk Nos | asperneed | DPM/RFQ DG GOB 3.00
Calendar & Others Planned days
Actual dates
Planned dates | 22-08-2022 30-08-2022 | 30-08-2022
Gro | Purchase of Other | (o0 1 A\ pernced | DPM/RFQ DG GOB 3.00 Planned days

Stationery

Actual dates

A
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- Total
P . . . Signing . Time for
Package Description of . . Procurement Oc::.w.: Source of | Estd Cost Time code for _=<:a.\ Tender Tender Approval to _.L»WS.ﬁ of time to Completio
Procuremeat Unit Quantity approving . Process Advertise " gt ion of Contract
No Method& Typq . Funds in lakh TK Ev Award Contrac R n of
Package authority Tender il i Award Signatur
t ¢ contract
1 2 3 4 5 6 7 8 9 10 1t 12 13 14 ts 16 17
Purchase of Planned dates 12-12-2022 21-12-2022 21-12-2022
GR-10 Computer materials. Nos As per need DPM/RFQ DG GOB 2.00 Planned days
Actual dates
Planned dates 03-01- 2023 11-01-2023 11-01-2023
Making DPM/LTM/ Planned days
GR-I1 Documentary Nos ! OT™ DG GoB 15.00 Y
Actual dates
. . Planned dates 23-08- 2023 31-08-2023 31-08-2023
GR-12 *_u__“m_w_..wmi Cleaning |y | Agperneed | DPM/RFQ e GOB 3.00 Planned days
Actual dates
Planned dates 13-02-2023 21-02-2023 21-02-2023
GR-13 _m._z._g: of Office As per need | DPM/RFQ DG GOB 1.00 Planncd days
quipment Nos
ﬁ‘ Actual dates
Accounts Assistant Deputy Director {Admin and Finance) Director (Admin and Finance)
. _fia««; @4?% §
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Annual Procurement plan 2022-2023

. service
Ministry of Division: Ministry of water Resources
Agency: Department of Bangladesh Haor and Wetlands Development
Procuring Entity name and code: Director General
Budget: Revenue
Procurement | Contract | Source | Estd Cost Total time t '
bae escrinti i i ] Y iati ioni . ~ :
Puackage Description of Procurement Unit Quantity Method& approving of in Lakh Time code Advertise _,m.a.n_‘ ,_»_:_e.q >2V2.V<w_ tNegotiation Signing of Contract Time for Completion
No Package . for Process EOI Opening Evaluation | Award | of Award | Contract R of contract
Type authority | Funds TK Signature
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17
Planned | 05032023 | 14-03-2023 | 14032023
SR-1 Office Equipment Repair and As per
Maintenance Nos. oo DPM/ RFQ DG GoB 100 |planned days
Actual dates
Repai d Maint foth A Planned dates| 17-01-2023 25-01-2023 25-01-2023
SR-2 epuir and Maintenance oTother | oo s per DPM/RFQ DG GoB 300  |Planned days
Machinery and Equipment need
Actual dates
Repair and Maintenance of other Planned dates| 10-01- 2023 18-01-2023 18-01-2023
SR-3 Machinery and Equipment Nos >=mmMM~ DPM DG GoB 1.00 Planned days
Actual dates
. X . Planned dates| 12-02- 2023 20-02-2023 | 20-02-2023
SR-4 _Somoq Vehicles Repair & Nos. As per DPM/ RFQ DG GOB 1.50 Planned days
Maintenance need
i Actual dates
Vehi . Planned dates| 07-03- 2023 15-03-2023 | 15-03-2023
SR-§ ?-c.::. ehicles Repair & Nos As per DPM/ RFQ DG GOB 0.75 Planned days
Maintenance need
Actual dates
Motor Vehicles Repair & Planned dates| 13-03-2023 21-03-2023 |{21-03-2023
SR-6 | Maintenance Nos As per DPM/ RFQ DG GoB 075  |Planned days
need
Actual dates
Computer Repair and A Planned dates| 20.03.2023 29.03.2023 | 29.03.2023
. s per
SR-7 Maintenance Nos need DPM/ RFQ DG GoB 1.50 Planned day
Actual dates
Function/Festival: d ton f As et Planned dates|’ 02-01-2023 10012023 | 10-61-2023
R unction/Festival: decoration for S pe Pi
SR8 | \Wetlands Day Other Festival Nos. need DPM/RFQ ba GoB 1.00 anned days
B Actual dates
575120
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Annual Procurement Plan 2022-2023

Works

Ministry of Division: Ministry of water Resources
Agency: Department of Bangladesh Haor and Wetlands Development

Procuring Entity name and code: Director General
Budget: Revenue

_ Procurement| Contract Source . . Invite/ . . - Total time t  Time for
Estd t T de f Tend Tend A al tgNegotiat S f
Package No Description of Unit Quantity Method& approving of std Cost in 1me coce for Adverse en Anq en a‘q pprovaigRegotiation  Signing o Contract | Completion
Procurement Package . Lakh TK Process Opening | Evaluation Award | of Award Contract i
Type authority Funds Tender Signature | of contract
1 2 3 4 5 6 7 8 9 10 i1 12 13 14 15 16 17
Planned dates | 16-02-2023 | 26-02-2023 | 26-02-2023
WR-1 Repair of regional Nos. | AP ppMREQ DG GOB 5.00 Planncd days
offices need
Actual dates
Planned dates 14-03-2023 | 23-03-2023 | 23-03-2023
WR-2 Repair of Head office | Nos. | P | DPM/RFQ DG GOB 4.00 Planned days
Actual dates

w @FA @
Accounts Assistant ’ Deputy Director {Adm :vmw_ofm_:m e) Director (Admin and Finance)
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